
JOB 16441-2R DAILY REPORT D.O.. 2001-02-039 

BAYONNE BARREL & DRUM REPORT # 91 

O.S.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 01/27/95 
R.M. M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny TEMPERATURE: 20 s 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* By the days end the crew has completed the shredding of 548 drums, while the second crew ha 
completed the de-heading of 54 drums and chop sawed 162 drums for a total of 216 drums. 

SUBCONTRACTOR SERVICES PERFORMED: 
* A A Matulay is notified that the uni-loader now has two tires down and service will be reqpired 
ASAP, or definitely by Monday. 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* R.M. departs site at 1000 hours today. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM O.S.C.: 

DOCUMENTS SUBMITTED: 

COMMENTS: 
* Crew completes the day by 1430 hours and demobilizes for the week end. 
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